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SDPS RID Workoff Approach

❏ Priority 1 RIDs 
• Responses to be completed by 3/31/95
• Close out of all actions by Release A CDR

❏ Priority 2 RIDs 
• Responses to be completed by 4/30/95
• Close out of Release A actions by Release A CDR
• Close out of Release B actions by Release B IDR

❏ Workoff of any RIDs received after cutoff date will be scheduled to 
coincide with related detailed design activities
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SDPS Priority 1 RIDs

RID # Description Category Actionee Proposed Resolution RID
Response

Final
Close-Out

349
(2-6)

1)  Include User Services
Scenarios in user models

2) Build system wide
request tracking capability
into design

User Model Science
Office

SDPS

Identify user services scenarios that are
already in user model

Accept requirement but needs further
investigation into design approach

3/31/95

3/31/95

N/A

Rel A CDR

350
(2-8)

Provide Dial in access with
CHUI

CSMS CSMS &
SDPS

Will be provided in Release B 3/31/95 N/A

351
(2-14)

Missing AVHRR Path
Finder Data Server

V0 Migration SDPS Concur.  Will add to DID 311. 3/31/95 3/22/95

352
(2-15)

Access to Meteorological
Assimilation Analyses prior
to AM-1 launch

Requirements Project See Project response #2 N/A N/A

353 Incorporate user access
data / lessons learned  from
broader base

User Model Science
Office

Investigating 3/31/95 Rel A CDR

354
(3-1)

Write an architecture
summary paper which
covers EOSDIS as a whole.

Architecture
Summary

Project &
HAIS

Will support Project in development of
the paper.
See Project response #13

N/A TBD by
Project

355
(3-14)

Access at Release A to FDF
data

Requirements Project See Project response #1 N/A N/A
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SDPS Priority 1 RIDs (cont.)

RID # Description Category Actionee Proposed Resolution RID
Response

Final
Close-Out

356
(3-15)

Provisions for off line
storage was requested,
covering all kinds of media.

Off Line
Storage

SDPS Currently not a requirement.  Will raise to
Project as an issue.

3/31/95 Rel A CDR

357
(3-16)

1) Not enough disk space
for staging.
2) How does ECS deal with
heterogeneous file sizes
3) Browse and graphics
resources

Capacity Project &
SDPS

Will provide a brief explanation of how
our design approach avoids the
traditional problems associated with (1);
and an explanation of our approach to
(2).  Sizing will be refined during detailed
design.
See Project response #9 to (3)

3/31/95 Rel A CDR

358
(3-20)

HAIS needs to get input
from DAACs on the design
of the operator interfaces.

DAAC
Interaction

SDPS Concur.  Will explain how we plan to get
DAAC feedback via demos, prototype
workshops, etc.

3/31/95 Rel A CDR

359
(3-21)

Handling PGE abnormal
termination

Planning /
Scheduling

SDPS Will describe our approach.  Ensure that
L4 requirements and design scenarios
cover this.

3/31/95 3/22/95

360 Provide a capability for
reporting DAAC production
results for a given reporting
period relative to plan,
across ingest, production,
QA and distribution, by
science product.

CSMS SDPS Concur.  Include capability as an L4
requirement.  Include report object(s)
and scenario in DID 305.

3/31/95 3/22/95
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SDPS Priority 1 RIDs (cont.)

RID # Description Category Actionee Proposed Resolution RID
Response

Final
Close-Out

361
(3-27)

Impact of juggling queue
priorities on downstream
effects.

Planning /
Scheduling

SDPS Investigating 3/31/95 Rel A CDR

362
(3-29)

Transitioning to a new
production plan during
Release A

Planning /
Scheduling

SDPS Will add design scenario to DID 305 3/31/95 3/22/95

363
(3-31)

Project Office needs
process to insure balance
between available capacity
and science priorities

Management Project See Project response #8 N/A N/A

364
(3-40)

Recovery from Failure of
Planning software

Planning /
Scheduling

SDPS Will describe our recovery approach.  Will
add design scenario to DID 305.

3/31/95 3/22/95

365
(3-42)

Request for AI&T Process AI&T SDPS Will provide plan with RID response.  
Algorithm I&T roles, responsibilities,
process will be clarified at the Algorithm
I&T workshop to be held April 18-19,
1995

3/31/95 Rel A CDR

366
(3-47)

Request for Subsetting in
Release A

Release Plan SDPS Will ask  DAACs and ITs to propose
subsetting methods for inclusion into
Release A.  Will evaluate proposed
methods and determine (based on code
re-usability, integration costs, etc.) which
can be accommodated in Rel A.

3/31/95 Rel A CDR
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SDPS Priority 1 RIDs (cont.)

RID # Description Category Actionee Proposed Resolution RID
Response

Final
Close-Out

367
(4-15)

DIM Development
Schedule

Release Plan SDPS Will schedule Prototype Workshop for
DIM evaluation

3/31/95 N/A

368
(4-20)

Staging storage insufficient
for Release A given
processing failures and the
need for holding  data until
processing can resume.

Capacity SDPS Will provide sizing rationale.  Storage
estimates will be refined during detailed
design.

3/31/95 Rel A CDR

369
(4-21)

Internet & WWW
dependency

Requirements Project See Project response #4 N/A N/A

370
(4-24)

Project Office needs to
establish hierarchy of and
process for managing
portions of design requiring
operational baselining

Management Project See Project response #10 N/A N/A

371
(4-25)

Include DAACs in review of
V0 reuse for Release A

DAAC
Interaction

Project See Project response #11 N/A N/A

372
(4-29)

ECS needs to finish tracing
Level 1,2,3,4 requirements
to design and provide
traceability matrix

Requirements Project /
SDPS

Complete tracing of L4 to design will be
provided in DID 305.  Tracing of L4 to L3
will be provided in DID 304.
See Project response #3

3/31/95 3/22/95

373
(4-14)

Storage sizing for GSFC,
LaRC and MSFC at Release
A for TRMM

Capacity SDPS Storage sizes will be updated in DID 305.  
Sizing will be refined during detailed
design.

3/31/95 Rel A CDR
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SDPS Priority 1 RIDs (cont.)

RID # Description Category Actionee Proposed Resolution RID
Response

Final
Close-Out

374
(4-41)

Instrument
interdependencies - fall
back for stand-alone mode

Requirements Project See Project response #5 N/A N/A

375
(4-42)

Test data requirements
needed

AI&T Science
Office &
SDPS

Will generate an initial set of
requirements by the end of April.

3/31/95 Rel A CDR

376
(4-3)

Request for
comprehensive stress
testing of campus LANs.

CSMS CSMS Investigating 3/3/195 TBD

377 Who will do integrated end-
to-end testing?

IV&V Project See Project response #12 N/A N/A

378
(4-53)

Request for APIs allowing
DAAC unique extensions
and question about I&T
roles and responsibilities
for integrating them.  

DAAC
Interaction

SDPS APIs will be available by Release B.
Integration can take place any time after
Release B RRR.  DAACs have
integration responsibility.

3/31/95 N/A

386
(2-24)

Consider a single Planner /
Scheduler for Storage
Management and Science
Processing

CSMS SDPS Investigating 3/31/95 Rel A CDR

387
(2-26)

2X distribution not
appropriate on product by
product basis

User Model SDPS Concur.  Add operations scenario for
mass distribution of certain products

3/31/95 Rel A CDR

???
(4-32)

Project Office needs to
identify who will do EOSDIS
end-to-end testing

Requirements Project See Project response #12 N/A N/A


